TECHNICAL PROVISIONS — Section 4
Construction Requirements

4
4.1

INDOT

CONSTRUCTION REQUIREMENTS

General

Design-Build Contractor shall construct the Work in accordance with the applicable
requirements in the PPA Documents, including Project Standards, this Section 4 and its
Attachment 4-1 (Unique Special Provisions: Construction); Governmental Approvals; and
applicable laws.

Design-Build Contractor may work 24 hours per day, 6 days per week, except for the
requirements in INDOT’s Standard Specifications Section 108.08, local ordinances, and
as follows: Perform no Construction Work from noon the day before a holiday until sunrise
the day after the holiday.

Design-Build Contractor shall use a profilograph in accordance with Sections 401 and 501
of INDOT’s Standard Specifications, as applicable. Smoothness will also be assessed on a
cost basis for potential bonus or penalty pay adjustments in accordance with the Standard
Specifications.

Design-Build Contractor shall install monuments in accordance with Chapter 17-4.09 of the
Indiana Design Manual, the Standard Specifications, and Standard Drawings.

Design-Build Contractor shall maintain drainage at all times during all phases of
construction.

Design-Build Contractor shall perform all required maintenance during construction for the
Project, including maintaining the Field Office area(s). Required maintenance shall include
mowing, pothole repair, roadway debris clean-up (dead animals, litter, motor vehicle
accidents/incidents, hazards that disrupt normal traffic condition and flow), and other items
required to maintain safe conditions. Any deviations to Standard Specification
requirements for maintenance require INDOT approval prior to implementation. Note that
Construction Memorandum 09-02, Potholes in Work Zones, does not apply. Design-Build
Contractor shall assess and document pavement condition prior to NTP and repair existing
potholes and any other potholes that develop during construction. A pothole can be
defined as a roadway surface condition greater than 0.5 square feet in area and 1 inch in
depth. At any point during the Project INDOT may, in its sole discretion, identify potholes to
be repaired by Design-Build Contractor within 24 hours of notification, without additional
compensation. INDOT is responsible for snow removal of active travel lanes within the
Project area. Snow removal in areas of the Field Office(s) and other construction access
points shall be performed by Design-Build Contractor.

An IMSA certified Level Il technician shall be available 24 hours per day to respond within
two hours for the maintenance of traffic signal equipment.

Design-Build Contractor shall be responsible for removing trash and debris including but
not limited to tires, garbage, and animal remains from Site as required for highway
operations and traffic maintenance during construction.
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4.2 Clearing Right of Way

No tree clearing shall be performed from April 1 through September 30 on trees suitable for
Indiana Bat and Northern Long-eared Bat roosting (greater than 3 inches diameter at breast
height) unless approved in writing by U.S. Fish and Wildlife Service.

Tree clearing shall be limited to the construction limits, and include no more than is necessary to
construct the proposed Work.

Work that involves impeding a stream channel during fish spawning season, April 1 through June
30, shall abide by and be restricted per the environmental commitments set forth within
Attachment 6-1.

4.3 Scheduling and Notification

A Construction Work activity schedule shall be submitted to INDOT by 12:00 noon (Central time)
on Friday of each week. The Construction Work activity schedule shall include all planned
Construction Work activities, including fabrication, for the upcoming two weeks. This two-week
schedule of planned Construction Work activities shall also be discussed at the weekly
coordination meeting in order to allow timely coordination of inspection activities.

4.4 Documentation

Documentation of progress and observed performance shall be prepared, collected, and
preserved during Design-Build Contractor’'s performance of the Construction Work. The
documentation shall be in a digital format acceptable to INDOT and shall include:

1. Critical Path Method (CPM) Construction Schedule

2. Final Record Drawings

3. Secure databases, such as spreadsheets, and computation books
4. Progress photographs

5. Field change sheets for scope changes

A daily log for Construction Work activities shall be prepared and maintained by Design-Build
Contractor’s Project Manager or their designee(s). The daily log shall include all significant
occurrences in a narrative form, including unusual weather, asserted occurrences, events, and
conditions causing or threatening to cause any significant delay, disruption, or interference with
the progress of any of the Work; significant injuries to person or property; and a listing of each
Critical Path activity depicted on the current monthly plan update being actively prosecuted. The
log shall also include traffic accidents and Lane Closures in effect at the time of the accident.

For Utility-related activities, such data shall be maintained separately in a log for each Utility
facility.

For Hazardous Materials Management, such data shall be maintained separately in a log for each
Site.

Documentation shall be completed and submitted at the following times and frequencies:
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1. Monthly: Summary report of progress and updated CPM schedule

2. Weekly: Submit records that include factual evidence that required activities have been
performed, including the following:

a. Nonconforming Work status
b. Proposed corrective actions

c. Corrective actions completed

4.5 Material Certifications

Design-Build Contractor shall present information regarding prestressed/precast structural
members and the fabricators of any structural steel and other metal structural members to INDOT
as soon as it is available. Copies of documentation for all sources of supply shall be provided as
soon as they are known, but no less than 30 days prior to delivery to the Project.

Design-Build Contractor shall use the Department’s current list of qualified manufacturers,
producers, and fabricators for the specified materials, unless otherwise approved by INDOT at its
sole discretion.

When Design-Build Contractor purchases materials from Suppliers shown on the Department’s
approved materials list, Design-Build Contractor shall be provided a materials certification, or a
certificate of delivery, certificate of analysis, or certificate of compliance, as required, from the
Supplier, that covers the materials and the source. All documentary evidence that materials and
equipment conform to the procurement requirements shall be submitted to INDOT or its
representative at the same time Design-Build Contractor receives such documentary evidence. If
Design-Build Contractor wishes to purchase materials from a Supplier not shown on the
Department’s approved materials list, Design-Build Contractor must submit a request to INDOT for
its sole discretionary approval.

Documentary evidence that materials and equipment conform to the procurement requirements
are to be available at the Site no less than 24 hours prior to installation or the use of such
materials and equipment. This documentary evidence shall be retained at the Site and be
sufficient to identify that the specific requirements, such as Construction Documents, Project
Standards, and applicable Laws, are fulfilled by the purchased materials and equipment. The
substitution of specified materials is not to occur without prior approval by Design-Build
Contractor’s Lead Engineer and INDOT. Failure to acquire prior substitution approval will result in
the assignment of a Nonconforming Work and cause for possible rejection or rework.

4.6 Deliverables

Deliverables, a non-exhaustive list of which is set forth in the table below, shall be submitted in
both hardcopy and electronic format in accordance with the schedule set forth below. Acceptable
electronic formats include PDF and current versions of Microsoft Word and Microsoft Excel, unless
otherwise indicated.
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Deliverable Schedule TP Section
. - By 12:00 noon on Friday of each week
Construction Work activity schedule y . ) y 4.3
during Construction Work
Construction documentation See Section 4.4 4.4
Sources of supply of fabricated and
PPl As soon as known, but no less than 30
prestressed/precast structural members . : 4.5
. . days prior to delivery
and copies of documentation
Material certifications Upon receipt from Suppliers 4.5
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